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. During the month of June, 1§9O the following Jackplle
Reclamation ProJect items were addressed:

I. DPERQTIONS: Frotore hauling irn the North Faguate Pit area
continued with both the scraper and truck fleets. SYoping work \
continued in the South Paguate (OF-34) and commenced in ‘OP-3S5. .
Additional dozer work was requested and appraved by Council on-June
12, 1990. The demolition work is nearing completion and fenc1ng wor k
will likely begin in July. The cleanup around the old Guirk Loading
dock was complete and the old trestle was dismantled. . (Trestle and
track repair.at several locations would be. required to use the spur
again.) The new section of SR-279 remains closed. Detailed: ‘work
package descr1pt1ons and status are conta1ned in the Landmark/Weston
Report #11. - . - .

11. FINANCIAL ITEMS: The Dean Witter Fund had a month-end value of
¥16,837,470 based on a unit price of #9.3&/share, up 3 cents/share
+rom May. Interest earned on this investment was #128,000. The
balance at the ist National Bank was %3,122,692.20 as of b6/29/90
according to Ann Loesee. The 2nd Quarter PEEject Financial Report was
submitted to the BIA. A Cash Flow projectign for the remainder of the : -

;_;_le_wgkzﬂperatlng_Xgar was_also de_gloped and_gggmgtteddfpr your.review. | oo ciss s
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I1T1. EMGINEERING ITEMS: The BlA-Washington, D.C. Office formally
approved the slope design and other changes giving the Froject some
additional flexibility in addressing the “"special" cases requiring
different solutions than those identified in the Record of Decision.
An updated work package inventory is being developed to aid LCC in the
planning process for the 2Z2nd Year Operating Flan. Identiftication and
quantification of the slopes requiring terraces is being provided with
assistance from Roy F. Weston Engineering.

Iv. OTHER ITEMS: Semi-annual water samples are being taken but some
difficulties with Well #8 will require it be cleaned out before
sampling. The weather station hardware has been set up but final
turn—on is pending some training and the connection of the solar panel
to the storage battery. Landmark performed a Health & Safety audit
which will be distributed upon receipt of the final report. Feriodic
radiation checks on the heavy equipment and around the work site are
showing no problems. The 2nd Guarter Environmental Monitoring and
Regul atory Compliance update is being prepared and only lacks some lab
results before distribution. It was learned that the EFA is
soliciting comments on proposed regulations for wanium mines and
copies wWill be reviewed.
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